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• Completed Projects:
• Shoulder strengthening contract (schedule) for 5 projects
• Exit 26 SB Acceleration Lane Extension (Emory)
• Exit 26 SB Deceleration Lane Extension (Emory)
• Exit 67 Deceleration Lane Extension (South of Wytheville)
• Exit 19 Deceleration Lane Extension (Abingdon)
• Exit 84 SB Deceleration Lane Extension (North of Fort Chiswell)

• Projects Under Construction:
• Bundle project (Exit 39 NB Decel, Exit 47 SB Accel, Exit 39 SB Decel, Exit 43 SB Accel)
• Exit 39 SB Acceleration Lane Extension (Seven Mile Ford)
• Exit 47 NB Acceleration Lane Extension, single phase DB (Marion)
• Exit 17 SB Acceleration Lane Extension (Abingdon)

Bristol District Project Status (Capital Projects)

Upcoming
12% Complete

35%
Under

Construction
53%
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• Exit 39 NB Entrance Ramp – MM 40.6 NB Truck Climbing Lane 
• Exit 54 SB Auxiliary Lane - (South of Rural Retreat)

• Upcoming Projects:
• Exit 72 NB Decel Extension and I-77 Exit 41 to I-81 SB Exit 72 Auxiliary Lane –

Design-Build with RFQ expected next year. (Wytheville)

Bristol District Project Status (Capital Projects)
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• Completed Projects:
• Exit 89 NB Acceleration Lane Extension (Pulaski)

• Projects Under Construction: 
• Exit 137 to Exit 141 Widening NB and SB (Design Build, 2 projects bundled) - Salem
• Troutville Rest Area SB Entrance and Exit Extension (2 projects) - Troutville

• Upcoming Projects:
• MM 116 to Exit 128 Widening NB Only – Construction 2027 (Christiansburg to Ironto)
• Exit 128 to Exit 137 Widening NB Only – Construction 2027 (Ironto to Salem)
• Exit 143 to Exit 150 Widening NB & SB – Construction 2026 (Roanoke to Troutville)

Salem District Project Status (Capital Projects)

Upcoming
37%

Complete
13%

Under
Construction

50%



I-81 Corridor Improvement Program 15

• Completed Projects:
• Exit 302 NB Accel, Exit 302 SB Decel, Exit 283 SB Accel, 
• Exit 269 NB Decel, Exit 279 SB Accel
• Exit 291 NB Accel, Exit 296 SB Accel, Exit 304 NB Accel

• Projects Under Construction:
• Exit 205 SB Accel, Exit 205 NB Accel (Raphine)

• Upcoming Projects:
• Exit 221 to Exit 220 SB Auxiliary Lane – Construction Fall/Winter 2023 (South of Staunton)
• Exit 221 to Exit 225 NB and SB Widening – Construction Spring/Summer 2023 (Staunton)
• Weyers Cave NB and SB Truck Climbing Lanes – Construction Spring 2025
• Exit 242 to Exit 248 NB and SB Widening – Construction Summer 2025 (Harrisonburg)
• Exit 299 to Exit 296 SB Widening – Construction Fall/Winter 2024 (Strasburg)
• Exit 313 to Exit 317 NB and SB Widening – Construction 2027 (Winchester)

Staunton District Project Status (Capital Projects)

Upcoming
41% Complete

47%Construction
12%
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• Completed Projects:
• Curve Improvements (Static And Flashing Chevron Signs)
• Safety Service Patrol Enhancements
• Lift and Tow Devices on SSP Vehicles
• Towing and Recovery Incentive Program (TRIP)
• Traffic Camera Installations (51)
• Digital Message Sign Installations (30)
• Arterial Intersection Improvements (3)

• Projects Under Construction:
• Arterial Improvements (VDOT signal system upgrades)

• Upcoming Projects:
• Arterial Improvements (Locality signal system upgrades)

Operational Project Status (Corridor-wide)

Upcoming
11%Constr.

11%
Complete

78%
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• Bristol District Funding Advancement:
• Exit 81 SB Deceleration Lane Extension ($15.5M)
• Auxiliary Lane Exit 73 to Exit 72 SB ($21.2M)
• Exit 72 NB Deceleration Lane Extension ($37.5M)
• Auxiliary Lane from I-77 SB to I-81 SB (Exit 40 on I-77 to Exit 72 on I-81) – ($34.2M)
• Exit 45 NB Extend Deceleration Lane ($24.7M)

• Salem District Funding Advancement:
• Exit 128 to Exit 137 NB Widening – Funding advanced by 18 months ($265.3M)

• Staunton District Delivery Advancement:
• Staunton Area Widening advanced with decision to deliver as design-build project (delivery), 

accelerated by 12 to 18 months.

• Total Funding Advancement To Date:  $398.4M

Capital Project Advancement (Funding & Delivery)
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Communications – Videos, Podcasts, Newsletters

Safety Service Patrol Troutville Rest Area Traffic Operations Center/
Customer Service Center

Exit 205 Exit 137 to Exit 141
Widening

Digital Message Signs

Wytheville Interchange
Improvements

Harrisonburg Widening Staunton Area
Auxiliary Lane

Arterial Improvements Picking the Projects Bristol District Truck
Climbing Lanes

Strasburg Area Widening Troutville Rest Area
Temporary Closure

Staunton Area Widening

Published to date
• 15 videos
• 16 podcasts
• 6 newsletters
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Program Specific Website – Learn More!

Improve81.org
Improve 81 Podcast Series




